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ESTIMATE RUN 06/21/2010

ESTIMATE SUMMARY 17:06:06
CONTID: C17282 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17282-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 113.0 DAYS TIME ALLOW: 5/26/2011 FIXED COMPLETION DAT
CR 222/223 INTERSECTION IMPROV PERCENT TIME: 24.84 ORIG TIME ALLOW: 5/26/2011 FIXED COMPLETION DAT
PROJECT NO: ES51602-123
CR 222/223 INTERSECTION IMPROV
NAME OF ROAD: 160A
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 06/18/2010 DATE TIME STARTED 02/26/2010
6699 CR 521 DATE LET 01/28/2010 DATE WORK BEGAN 03/15/2010
DATE AWARDED 02/09/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/25/2010 DATE ACCEPTED
Bayfield CO 81122 970/247-2172 DATE NOTICE TO PROCEED 02/26/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  6,078,625.11 PARTICIPATING $ 980,404.75 s 471,687.15
AWARD PROJECT AMT: s 5,293,814.51 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 16.13% TOTAL EARNINGS 980,404.75 471,687.15
FUNDS AVAILABLE: $ 5,098,220.36 STOCKPILED MATERIALS 185,038.76 92,870.36
GROSS EARNINGS 1,165,443.51 564,557.51
TOTAL CLAIMS: $ 0.00 RETATNAGE -25,662.14 -12,275.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,139,781.37 552,281.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,139,781.37 552,281.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 552,281.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO NO

CAT NO0200
0005 201-00001
0010 202-00001
0015 202-00035
0020 202-00090
0025 202-00220
0030 202-00240
0035 202-00810
0040 202-01000
0045 202-01130
0050 202-01300
0055 202-01400

C17282

17282-BID

ES51602-123
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*REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT

(PLANING)

REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*REMOVAL OF CATTLE GUARD

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 17282-BID ESTIMATE RUN 06/21/2010
PROJECT: ES51602-123 ESTIMATE NO: 0003 17:06:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04001 PLUG CULVERT 2.000 0.000
EACH 2.000 482.00
241.00000 2.000 482.00
0065 202-04002 *CLEAN CULVERT 6.000 3.000
EACH 0.000 0.00
1,850.00000 3.000 5,550.00
0070 202-04100 ABANDON WELL 2.000 0.000
EACH 0.000 0.00
1,709.00000 0.000 0.00
0075 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,736.000 14,331.000
cy 9,830.000 62,420.50
6.35000 24,161.000 153,422.35
0080 203-00100 *MUCK EXCAVATION 2,000.000 1,272.000
cy 466.000 4,846.40
10.40000 1,738.000 18,075.20
0085 203-00400 *ROCK EXCAVATION 1,000.000 0.000
cy 0.000 0.00
19.50000 0.000 0.00
0090 203-01100 *PROOF ROLLING 40.000 1.500
HOUR 1.000 122.46
122.46000 2.500 306.15
0095 203-01140 *ROLLING 50.000 0.000
HOUR 0.000 0.00
89.12000 0.000 0.00
0100 203-01500 *BLADING 50.000 0.000
HOUR 0.000 0.00
132.00000 0.000 0.00
0105 203-01565 *HYDRAULIC EXCAVATOR 60.000 10.500
HOUR 0.000 0.00
183.12000 10.500 1,922.76
0110 203-01594 *COMBINATION LOADER 50.000 0.000
HOUR 0.000 0.00
108.62000 0.000 0.00
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PCN: 17282-BID ESTIMATE RUN 06/21/2010

PROJECT : ES51602-123 ESTIMATE NO: 0003 17:06:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01597 *POTHOLING 100.000 30.500
HOUR 2.500 475.00
190.00000 33.000 6,270.00
0120 203-02330 *LABORER 50.000 0.000
HOUR 0.000 0.00
37.50000 0.000 0.00
0125 206-00000 *STRUCTURE EXCAVATION 1,818.000 446.000
cy 1,150.000 19,550.00
17.00000 1,596.000 27,132.00
0130 206-00100 *STRUCTURE BACKFILL (CLASS 1) 622.000 169.000
cy 11.000 275.00
25.00000 180.000 4,500.00
0135 207-00205 *TOPSOIL 4,825.000 0.000
cy 0.000 0.00
4.20000 0.000 0.00
0140 207-00210 *STOCKPILE TOPSOIL 4,825.000 4,004.000
cy 0.000 0.00
2.50000 4,004.000 10,010.00
0145 207-00305 *WETLAND TOPSOIL 453.000 0.000
cy 0.000 0.00
13.00000 0.000 0.00
0150 207-00310 *STOCKPILE WETLAND TOPSOIL 453.000 413.000
cy 0.000 0.00
12.00000 413.000 4,956.00
0155 208-00003 *EROSION LOG (18 INCH) 3,800.000 2,862.000
LF 900.000 4,455.00
4.95000 3,762.000 18,621.90
0160 208-00011 *EROSION BALES (WEED FREE) 288.000 102.000
EACH 2.000 18.00
9.00000 104.000 936.00
0165 208-00020 *SILT FENCE 10,000.000 6,663.000
LF 721.000 728.21

1.01000 7,384.000 7,457.84
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PCN: 17282-BID ESTIMATE RUN 06/21/2010
PROJECT : ES51602-123 ESTIMATE NO: 0003 17:06:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00030 SEDIMENT BASIN 3.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0175 208-00040 CHECK DAM 20.000 0.000
EACH 0.000 0.00
429.00000 0.000 0.00
0180 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0185 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 4.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0190 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT 40.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0195 208-00105  REMOVAL AND DISPOSAL OF SEDIMENT 20.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0200 208-00206 *EROSION CONTROL SUPERVISOR 276.000 44.000
DAY 23.000 1,495.00
65.00000 67.000 4,355.00
0205 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 67,229.000 0.000
GAL 0.000 0.00
0.92000 0.000 0.00
0210 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0215 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0220 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
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PCN: 17282-BID ESTIMATE RUN 06/21/2010

PROJECT : ES51602-123 ESTIMATE NO: 0003 17:06:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0225 210-00810 *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0230 212-00006 *SEEDING (NATIVE) 20.000 0.000
ACRE 0.000 0.00
395.00000 0.000 0.00
0235 212-00028 *SEEDING (WETLANDS) 0.800 0.000
ACRE 0.000 0.00
340.00000 0.000 0.00
0240 212-00032 *SOIL CONDITIONING 20.000 0.000
ACRE 0.000 0.00
404.25000 0.000 0.00
0245 213-00004 *MULCHING (WEED FREE STRAW) 20.000 0.000
ACRE 0.000 0.00
363.50000 0.000 0.00
0250 213-00061 *MULCH TACKIFIER 2,000.000 0.000
LB 0.000 0.00
2.52000 0.000 0.00
0255 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
13,770.00000 0.000 0.00
0260 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 50.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0265 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 130.000 0.000
EACH 0.000 0.00
59.00000 0.000 0.00
0270 214-01010 *BRUSH LAYER CUTTING 1,000.000 0.000
EACH 0.000 0.00
1.40000 0.000 0.00
0275 215-00600 *TRANSPLANT PLUG 25.000 0.000
EACH 0.000 0.00

36.00000 0.000 0.00



CONTID: C17282 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17282-BID ESTIMATE RUN 06/21/2010

PROJECT : ES51602-123 ESTIMATE NO: 0003 17:06:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0280 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 14,386.000 0.000
sY 0.000 0.00
1.85000 0.000 0.00
0285 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 39,430.000 0.000
TON 1,889.750 26,947.84
14.26000 1,889.750 26,947.84
0290 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 16,741.000 0.000
TON 0.000 0.00
15.24000 0.000 0.00
0295 304-09014 AGGREGATE BASE COURSE (SPECIAL) 7,291.000 0.000
TON 0.000 0.00
22.44000 0.000 0.00
0300 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 342.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0305 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 12,365.000 0.000
TON 0.000 0.00
48.00000 0.000 0.00
0310 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 639.000 0.000
TON 0.000 0.00
490.00000 0.000 0.00
0315 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 134.000 0.000
TON 0.000 0.00
490.00000 0.000 0.00
0320 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,476.000 0.000
GAL 0.000 0.00
5.00000 0.000 0.00
0325 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) 417.000 0.000
sY 0.000 0.00
3.00000 0.000 0.00
0330 506-00209 RIPRAP (9 INCH) 135.000 0.000
cy 0.000 0.00

82.00000 0.000 0.00
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PCN: 17282-BID ESTIMATE RUN 06/21/2010
PROJECT: ES51602-123 ESTIMATE NO: 0003 17:06:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 506-00212 RIPRAP (12 INCH) 141.000 0.000
cy 0.000 0.00
42.00000 0.000 0.00
0340 506-01020 GEOGRID REINFORCEMENT 3,300.000 0.000
sY 0.000 0.00
2.94000 0.000 0.00
0345 507-00550 *CONCRETE LINED DITCH 165.000 0.000
LF 0.000 0.00
64.16000 0.000 0.00
0350 601-01000 *CONCRETE CLASS B 188.000 61.100
cy 6.500 1,942.59
298.86000 67.600 20,202.94
0355 602-00000 *REINFORCING STEEL 8,750.000 2,392.000
LB 242.000 193.60
0.80000 2,634.000 2,107.20
0360 603-10180 18 INCH CORRUGATED STEEL PIPE 783.000 250.000
LF 250.000 9,250.00
37.00000 500.000 18,500.00
0365 603-10240 24 INCH CORRUGATED STEEL PIPE 385.000 260.000
LF 105.000 4,725.00
45.00000 365.000 16,425.00
0370 603-10360 36 INCH CORRUGATED STEEL PIPE 427.000 207.000
LF 220.000 12,980.00
59.00000 427.000 25,193.00
0375 603-10480 48 INCH CORRUGATED STEEL PIPE 467.000 144.000
LF 0.000 0.00
71.00000 144.000 10,224.00
0380 603-10720 72 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
121.00000 0.000 0.00
0385 603-15024 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 140.000 140.000
LF 0.000 0.00
52.00000 140.000 7,280.00
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PCN: 17282-BID ESTIMATE RUN 06/21/2010
PROJECT: ES51602-123 ESTIMATE NO: 0003 17:06:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 603-30018 18 INCH STEEL END SECTION 12.000 6.000
EACH 3.000 600.00
200.00000 9.000 1,800.00
0395 603-30024 24 INCH STEEL END SECTION 9.000 5.000
EACH 4.000 1,004.00
251.00000 9.000 2,259.00
0400 603-30036 36 INCH STEEL END SECTION 4.000 2.000
EACH 0.000 0.00
613.00000 2.000 1,226.00
0405 603-31324 24 INCH EQUIVALENT ARCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
267.00000 8.000 2,136.00
0410 603-50004 4 INCH PLASTIC PIPE 20.000 20.000
LF 0.000 0.00
17.50000 20.000 350.00
0415 603-50024 24 INCH PLASTIC PIPE 390.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0420 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000
EACH 0.000 0.00
2,929.00000 2.000 5,858.00
0425 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 3.000
EACH 0.000 0.00
3,811.00000 3.000 11,433.00
0430 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,149.00000 1.000 4,149.00
0435 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,308.000 0.000
LF 0.000 0.00
16.72000 0.000 0.00
0440 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,430.00000 0.000 0.00
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PROJECT: ES51602-123 ESTIMATE NO: 0003 17:06:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
0450 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0455 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,580.00000 0.000 0.00
0460 607-00005 *END POST 20.000 0.000
EACH 7.000 840.00
120.00000 7.000 840.00
0465 607-00010 *CORNER AND LINE BRACE POST 38.000 0.000
EACH 16.000 2,400.00
150.00000 16.000 2,400.00
0470 607-00015 *END POST (SPECIAL) 20.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0475 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 63.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0480 607-01010 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 11,221.000 0.000
LF 0.000 0.00
1.35000 0.000 0.00
0485 607-11350 *FENCE DEER 13,055.000 475.000
LF 3,260.000 32,600.00
10.00000 3,735.000 37,350.00
0490 607-11525 *FENCE (PLASTIC) 6,000.000 4,490.000
LF 0.000 0.00
3.00000 4,490.000 13,470.00
0495 607-21300 *FENCE BARRIER WITH METAL POSTS 211.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
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CAT NO0200 ROADWAY

0500 607-56001 *FENCE (ANIMAL PROTECTION) 500.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0505 607-60001 *PEDESTRIAN GATE (SPECIAL) 10.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0510 607-60002 *GAME RAMP 4.000 0.000
EACH 1.000 7,000.00
7,000.00000 1.000 7,000.00
0515 607-60117 *16 FOOT GATE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0520 607-60120 *20 FOOT GATE 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0525 611-00017 *16 FOOT DEER GUARD 2.000 0.000
EACH 0.000 0.00
23,498.50000 0.000 0.00
0530 611-00024 *24 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
17,458.84000 0.000 0.00
0535 611-00085 *84 FOOT DEER GUARD 2.000 0.000
EACH 0.000 0.00
80,270.82000 0.000 0.00
0540 612-00001 *DELINEATOR (TYPE I) 299.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0545 612-00002 *DELINEATOR (TYPE II) 51.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0550 612-00003 *DELINEATOR (TYPE III) 38.000 0.000
EACH 0.000 0.00

18.00000 0.000 0.00
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0555 613-05150 *WILDLIFE DETECTION SYSTEM 1.000 0.000
LS 0.200 95,200.00
476,000.00000 0.200 95,200.00
0555 MATERIAL ALLOWANCE 2" & 3" ELECTRICAL CONDUIT 9,653.400
DOL -0.200 -0.20
1.00000 9,653.200 9,653.20
0555 MATERIAL ALLOWANCE 17,000 LF THHN WIRE 7,390.000
DOL -0.200 -0.20
1.00000 7,389.800 7,389.80
0555 MATERIAL ALLOWANCE SENSTAR WDS EQUIPMENT 0.000
DOL 105,079.800 105,079.80
1.00000 105,079.800 105,079.80
0560 614-00011 *SIGN PANEL (CLASS I) 219.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0565 614-00012 *SIGN PANEL (CLASS II) 124.000 0.000
SF 0.000 0.00
22.30000 0.000 0.00
0570 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 325.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0575 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 29.000 0.000
EACH 0.000 0.00
67.50000 0.000 0.00
0580 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 200.000 0.000
LF 0.000 0.00
9.44000 0.000 0.00
0585 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 17.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0590 614-80312 *BARRICADE (TYPE 3 F-B) 1.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0595 616-21180 *18 INCH WELDED STEEL SIPHON PIPE 154.000 0.000
LF 0.000 0.00
178.00000 0.000 0.00
0595 MATERIAL ALLOWANCE SIPHON PIPE 154.000
LF 0.000 0.00
44.30000 154.000 6,822.20
0600 616-21240 *24 INCH WELDED STEEL SIPHON PIPE 154.000 0.000
LF 123.200 23,038.40
187.00000 123.200 23,038.40
0600 MATERIAL ALLOWANCE SIPHON PIPE 154.000
LF -123.200 -6,739.04
54.70000 30.800 1,684.76
0605 616-30018 18 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0610 616-30024 24 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0615 616-30036 36 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
1,002.00000 2.000 2,004.00
0620 616-50032 4 INCH VALVE AND VALVE BOX 1.000 1.000
EACH 0.000 0.00
1,013.00000 1.000 1,013.00
0625 619-10187 *18 INCH WELDED STEEL PIPE (JACKED) 110.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0625 MATERIAL ALLOWANCE STEEL PIPE 110.000
LF 0.000 0.00
44.30000 110.000 4,873.00
0630 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) 100.000 0.000
LF 100.000 38,000.00
380.00000 100.000 38,000.00
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PCN: 17282-BID ESTIMATE RUN
PROJECT : ES51602-123 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0630 MATERIAL ALLOWANCE STEEL PIPE 100.000
LF -100.000 -5,470.00
54.70000 0.000 0.00
0635 619-10600 *60 INCH WELDED STEEL PIPE 80.000 0.000
LF 0.000 0.00
610.00000 0.000 0.00
0635 MATERIAL ALLOWANCE STEEL PIPE 80.000
LF 0.000 0.00
309.60000 80.000 24,768.00
0640 619-10607 *60 INCH WELDED STEEL PIPE (JACKED) 80.000 0.000
LF 0.000 0.00
1,873.00000 0.000 0.00
0640 MATERIAL ALLOWANCE STEEL PIPE 80.000
LF 0.000 0.00
309.60000 80.000 24,768.00
0645 625-00000 *CONSTRUCTION SURVEYING 1.000 0.400
LS 0.100 7,500.00
75,000.00000 0.500 37,500.00
0646 625-00001 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0650 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 62,500.00
250,000.00000 0.500 125,000.00
0655 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
2,831.54000 0.400 1,132.62
0660 627-00005 EPOXY PAVEMENT MARKING 175.000 0.000
GAL 0.000 0.00
85.00000 0.000 0.00
0665 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 175.000 0.000
GAL 0.000 0.00

33.00000 0.000 0.00
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CAT NO0200 ROADWAY
0670 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,501.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0675 627-30324 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 735.000 0.000
1)
SF 0.000 0.00
23.62000 0.000 0.00
0680 627-30329 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 766.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0685 630-00000 *FLAGGING 8,000.000 650.500
HOUR 387.000 6,966.00
18.00000 1,037.500 18,675.00
0690 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 19.000
DAY 13.000 585.00
45.00000 32.000 1,440.00
0695 630-00012 *TRAFFIC CONTROL MANAGEMENT 270.000 43.000
DAY 22.000 7,700.00
350.00000 65.000 22,750.00
0700 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 2.000
EACH 0.000 0.00
68.00000 2.000 136.00
0705 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 15.000
EACH 4.000 748.00
187.00000 19.000 3,553.00
0710 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
201.00000 2.000 402.00
0715 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 102.500 51.250
SF 0.000 0.00
32.00000 51.250 1,640.00
0720 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
17,482.50000 1.000 17,482.50
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CAT NO0200 ROADWAY
0725 630-80360 *DRUM CHANNELIZING DEVICE 30.000 7.500
EACH 1.500 96.00
64.00000 9.000 576.00
0730 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.500
EACH 0.000 0.00
81.50000 1.500 122.25
0735 630-80370 *CONCRETE BARRIER (TEMPORARY) 530.000 120.000
LF 145.000 10,875.00
75.00000 265.000 19,875.00
0740 630-80380 *TRAFFIC CONE 300.000 25.000
EACH 4.000 41.00
10.25000 29.000 297.25
0745 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 1.000
EACH 1.000 2,500.00
2,500.00000 2.000 5,000.00
0750 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0755 700-70011 F/A PARTNERING 500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0760 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 47,200.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0765 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0770 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 4,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0775 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 112,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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0780 700-70020 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0785 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0790 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0795 700-70034 F/A WILDLIFE MITIGATION 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0800 700-70060 F/A ADJUST UTILITIES 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0805 700-70380 F/A EROSION CONTROL 15,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0860 605-83560 6 INCH PIPE UNDERDRAIN 600.000 470.000
LF 0.000 0.00
28.55000 470.000 13,418.50
0865 603-10840 84 INCH CORRUGATED STEEL PIPE 124.000 0.000
LF 62.000 17,856.00
288.00000 62.000 17,856.00
0870 900-00006 ADDED ITEM (DOLLAR)/ RESTOCK 72" CSP 2,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,864,204.13 564,557.51$ 1,136,138.51
CAT NOO0300 STRUCTURES
0810 206-00000 *STRUCTURE EXCAVATION 374.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
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CAT NOO300 STRUCTURES

0815 206-00100 *STRUCTURE BACKFILL (CLASS 1) 374.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0820 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) 101.000 0.000
sY 0.000 0.00
3.00000 0.000 0.00
0825 420-00133 GEOTEXTILE (SEPARATOR) (CLASS 2) 353.000 0.000
sY 0.000 0.00
3.00000 0.000 0.00
0830 506-00212 RIPRAP (12 INCH) 85.000 0.000
cy 0.000 0.00
42.00000 0.000 0.00
0835 601-03030 *CONCRETE CLASS D (BOX CULVERT) 232.100 0.000
cy 0.000 0.00
539.75000 0.000 0.00
0840 602-00000 *REINFORCING STEEL 49,000.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT 0300 CURRENT AMT $ 185,115.98 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0845 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,250.00000 1.000 14,250.00
0850 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,255.00000 1.000 13,255.00
0855 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
CAT 0400 CURRENT AMT $ 29,305.00 $ 0.00s 29,305.00

PROJECT TOTAL CURRENT AMT $ 6,078,625.11$ 564,557.51$ 1,165,443.51



